Page 1 State of Maryland Month: January
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD $54,485,000.00 107/MCCBL 2017 12/07/16; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title
BC-230-080-001 - Construction of the New
Department of General Services Costello Construction of MD, Inc. Catonsville District Court

Catonsville District Court Columbia, Maryland

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material to insulate all domestic cold water piping within the Court House.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 39. Original Contract Mods to Original Contract

January 1, 2019;

Item 01-E-003 $45,129.18 0.08% 2.58% $55,891,913.53

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 2-C-MOD N/A N/A $67,181.00 HO00 19 77051 00 1498 03/7/18; Appendix A3

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-103 - Industrial Hygiene Services for
Maryland Department of Health Green Street Environmental Emergency Mold Remediation
Deer’s Head Hospital Center Baltimore, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides all labor, material, equipment, insurance, etc. as needed for the oversight, reporting and air testing of additional mold
remediation in Deer’s Head Hospital Center. Daily monitoring of mold remediation at Deer’s Head Hospital Center by a Green Street Environmental
(GSE) Industrial Hygienist Technician, Mold clearance sample collection and analysis following mold remediation, Mold project oversight,
consultation for mold remediation strategies with DGS and MDH staff, preparing and reviewing mold clearance inspection and testing reports, and
attending progress meetings by a GSE project manager.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 8. Original Contract Mods to Original Contract

January 1, 2019;

Item 01-M-002 $44,911.84 66.85% 521.43% $476,574.04

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-C-MOD N/A N/A $2,494,700.00 HO00-19-77051-1498 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides for losses due to the MDE permit delays from June 16, 2017 until July 31, 2017. This item and 5-C-MOD are close in
time and similar in nature. Combined Value is $121,185.78

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 25. Original Contract Mods to Original Contract

January 8, 2019;

Item 02-001 $60,592.89 2.43% 14.44% $2,854,895.44

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension



Page 2 State of Maryland Month: January
Procurement Agency Activity Report Year: 2019
Reporting Agency: Department of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-M-MOD $2,494,700.00 HO00-19-77051-1498 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the cost to compensate the contractor for removing trees and stumps that was not part of the original contract.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 26. Original Contract Mods to Original Contract

January 8, 2019;
Item 02-002 $25,475.87 1.02% 15.46% $2.,880,371.31

Item & Category Method | # Bids | Original Contract Fund Source BPW Award Approval
DGS Amount HO00-19-77051-1498 - Part 1 $48,402.55 Date and Agenda Item
Item 5-C-MOD $2,494,700.00 Using Agency Funds - Part 2 $35,173.85 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for the cost incurred due to weather delays and additional work needed to correct the site.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 28. Original Contract Mods to Original Contract

January 8, 2019;

Item 02-004 $83,576.40 3.35% 19.54% $2,982,144.76

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 6-C-MOD $2,494,700.00 Using Agency Funds 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for winterizing the gatehouse in order to continue construction during inclement weather.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 29. Original Contract Mods to Original Contract

January 8, 2019;

Item 02-005 $40,162,33 1.61% 21.15% $3,022,307.09

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 3 State of Maryland Month: January

Procurement A%gncy Activitéf Report . Year: 2019
Reporting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 7-C-MOD $2,494,700.00 Using Agency Funds 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for the remediation of ground water flooding the excavated foundation of the gatehouse.

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 31. Original Contract Mods to Original Contract

January 8, 2019;

Item 02-007 $147,928.14 5.93% 27.44% $3,179,292.87

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 8-C-MOD $2,494,700.00 Using Agency Funds 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for cost incurred to coordinate construction work with other projects at the facility. This change order amount was
negotiated and agreed upon by DGS and CDF Services, Inc.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 32. Original Contract Mods to Original Contract

January 8, 2019;

Item 02-008 $44,317.02 1.78% 29.22% $3,223,609.89

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 9-C-MOD $2,494,700.00 Using Agency Funds 05/24/17; Item 3-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
ND-000-151-003 - Perimeter Security Fence and
Department of Juvenile Services CDF Services, Inc. Building Project

Savage Mountain Youth Center Chestertown, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides for cost incurred due to delays in construction for the using agency to move the youth out of the facility.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 33. Original Contract Mods to Original Contract

January 8, 2019;

Item 02-009 $44,317.02 1.78% 30.99% $3,267,926.91

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 4 State of Maryland Month: January
Procu_rergentA ency Activitéf Report = Year: 2019

Reportin ency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 10-C-MOD N/A N/A $22,243.00 MCCBL 2015 Item 103 01/02/19; Appendix A4
Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-450-190-001 - Mold Remediation an

Department of General Services Popowski Brothers, Inc. ta PBI Restorations | Building Repairs
Attman-Glazer Building Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides the cost for all labor, material, equipment, etc., necessary for additional mold remediation in Room 438, Suite 288, and
Suites 241-248, dismantling and disposal of mold impacted cubicles in Suite 288, duct cleaning for suite 288, ceiling tile remove and replacement in
Suite 241-288, and remediation in AHU’s #11 and #12.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract
January 8, 2019;
Item 02-022 $66,027.48 296.85% 296.85% $88,270.48
Item & Category Method | # Bids Original Contract Fund Source BPW Award Approval
DGS Amount Date and Agenda Item
Item 11-M-MOD | N/A N/A Item 109 MCCBL 2015 - $17,937.83
$2,716,000.00 Item 014 MCCBL 2013 - $7,344.93 03/08/17; Item 1-C
Using Agency Contractor Name, City State Contract Identifier & Project Title
P-026-130-001 - Park Improvements
Department of Natural Resources Warwick Supply & Equipment Co., Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides all labor and material necessary to install ceramic tile and two P-5B shower fixtures at the Northeast and Chester
Bathhouse.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 29. Original Contract Mods to Original Contract

January 8, 2019;
Item 02-029 $25,282.76 0.93% 9.76% $2,981,120.67

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 12-EP-MOD | N/A N/A $9,502,140.00 MO0501 19 PD31G 1071 05/10/17; Ttem 2-EP

Using Agency Contractor Name, City State Contract Identifier & Project Title
EC-000-001-013 - Phase II - Comprehensive

Maryland Department of Health Johnson Controls, Inc. Energy Efficiency

Holly Center/Clifton T. Perkins Hospital Sparks, MD

Facilities

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the cost for a new gas water heaters in the Activities Building in Holly Center and Clifton T. Perkins Hospital Facilities.

Complete Below - Contract Modifications Only
Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Decrease All New Contract Amount
Value of Mod. 7. Original Contract Mods to Original Contract

January 8, 2019;
Item 02-E-032 $26,922.00 28% <2.92%> $9,234,852.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 4 State of Maryland Month: January




Item & Category Method | # Bids
DGS

Item 13-EP-MOD

Egocuren&ent Agency Act1v1téf Reﬁ

orting Agency: Depdrtment of Gener:

Original Contract Amount Fund Source

$9,502,140.00 MO05001 19PD31G 10

ort . Year: 2019

Services

BPW Award Approval
Date and Agenda Item
71 05/10/17; Item 2-EP

Using Agency

Maryland Department of Health
Holly Center/Clifton T. Perkins Hospital
Facilities

Contractor Name, City State

Johnson Controls, Inc.
Sparks, MD

Contract Identifier & Project Title
EC-000-001-013 - Phase I — Comprehensive
Efficiency

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the cost to repair the pool drain at Holly Center and Clifton T. Perkins Hospital Facilities.

Modification Date:

January 8, 2019;

Item 02-E-033 $38,652.00

Item & Category Method | # Bids

DGS
Item 14-EP-MOD

N/A N/A

Modification No. and $
Value of Mod. 8.

% Increase this Mod to
Original Contract

0.41% <2.51%>

Original Contract Amount Fund Source

$9,502,140.00 MO0501 19PD31G 107

Cumulative % Decrease All
Mods to Original Contract

New Contract Amount

$9,263,504.00

BPW Award Approval
Date and Agenda Item
1 05/10/17; Item 2-EP

Using Agency

Maryland Department of Health
Holly Center/Clifton T. Perkins Hospital
Facilities

Contractor Name, City State

Johnson Controls, Inc.
Sparks, MD

Contract Identifier & Project Title
EC-000-001-013 - Phase II — Comprehensive
Energy Efficiency

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the cost to replace the sprinkler system in Cottage 800 at Holly Center and Clifton T. Perkins Hospital Facilities.

Complete Below - Contract Modifications Onl

Modification Date:

January 8, 2019;

Item 02-E-034 $76,119.00

Item & Category Method | # Bids

DGS
Item 15-EP-MOD

N/A N/A

Modification No. and $
Value of Mod. 9.

% Increase this Mod to
Original Contract

0.80% <1.71%>

Fund Source

Original Contract Amount

$9,537,271.00 MO00 19 MD31G 1071

Cumulative % Decrease All
Mods to Original Contract

New Contract Amount

$9,339,623.00

BPW Award Approval
Date and Agenda Item
05/10/17; Item 2-EP

Using Agency

Maryland Department of Health
Holly Center/Clifton T. Perkin Hospital

Contractor Name, City State

Johnson Control, Inc.
Sparks, MD

Contract Identifier & Project Title
EC-000-001-013 - Phase II Comprehensive
Energy Efficiency

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the cost to replace the fan coil unit at the Holly Center and Clifton T. Perkins Hospital Facilities.

Complete Below - Contract Modifications Onl

Modification Date:

January 8, 2019;
Item 02-E-035

Modification No. and $
Value of Mod. 10.

$197,648.00

% Increase this Mod to
Original Contract

1.08% <0.37%>

Cumulative % Decrease All
Mods to Original Contract

New Contract Amount

$9,537,271.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;

MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 5 State of Maryland Month: January



Procurement Agency Activitéf Rel)ort . Year:2019
Re A |

orting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 16-C-MOD $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order provides the cost for all labor, material, equipment, etc. necessary for drywall repairs and painting in multiple basement, first, and
third floor areas and vinyl floor tile installation in administrative offices.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 24. Original Contract Mods to Original Contract

January 15, 2019;

Item 3-004 $92,889.93 160.00% 6,402.85% $3,775,354.68

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 17-C-MOD $22,243.00 MCCBL 2015 Item 103 01/02/19; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-450-190-001 - Mold Remediation and
Department of General Services Popowski Brothers, Inc. Building Repairs

Attman-Glazer Building Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provide the cost for all labor, material, equipment, etc. necessary for additional mold remediation in Suite 276 and AHU Room,
dismantling and disposal of mold impacted cubicles in Suite 276, duct cleaning, flex duct and diffusers replacement in Suite 276, ceiling tile removal
and replacement in Suite 276, and new drywall, insulation and cove base installation, and painting in Suite 276.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 2. Original Contract Mods to Original Contract

January 15, 2019;

Item 03-006 $52,647.56 236.69% 533.54% $140,918.04

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 18-MOD $235,100.48 Agency operating Funds 02/19/14; Item 1-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B8400201 - Unarmed Uniformed Guard
Department of Human Services Universal Security, LLC Services

Washington County Department of Social Rockville, MD
Services

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) —
This change order provides for an additional five (5) months in order to give DGS time to procure a long term contract.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

January 15, 2019;
Item 03-S-001 $49,155.00 20.91% 121.04% $531,231.24

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension

Page 6 State of Maryland Month: January



Procurement Agency Activitéf Rel)ort . Year:2019
Re A |

orting Agency: Depdrtment of General Services

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 19-C-MOD $132,915.91 HO00 19 77051 01 1498 10/17/18; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title
BA-688-190-001 — Emergency Water Intrusion
Department of General Services Contracting Specialist, Inc. Repairs

Court of Appeals Building College Park, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides for four additional locations for Unit Price #1 at East Elevation of building for the replacement of the exterior fagade seal
joints between two columns approximately 21 feet wide and sixty feet high. Also included is a forty-five (45) calendar day non-compensable time
extension with a revised completion date of February 15, 2019.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 1. Original Contract Mods to Original Contract

January 22, 2019;

Item 04-003 $37,642.36 28.32% 28.32% $170,558.27

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 20-C-MOD $115,308.91 MCCBL 2018 Item 106 03/07/18; Appendix A2

Using Agency Contractor Name, City State Contract Identifier & Project Title

B-300-180-001 - Mold Remediation and Building
Department of General Services Popowski Brothers, Inc. ta PBI Restoration Repairs

People’s Resources Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides the cost for all labor, material, and equipment, etc. necessary to monitor and maintain (25) air scrubbers, check and purge
(23) dehumidification units three (3) times/week, and to remediate the basement phone and fire pump rooms, (9) 1st floor offices, (3) 2" floor
offices, and the 3™ and 4™ floor women’s bathrooms.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 16. Original Contract Mods to Original Contract

January 29, 2019;

Item 05-019 $177,026.83 152.86% 926.34% $1,188,595.25

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 21-C-MOD N/A N/A $58,056.93 MCCBL 2018 Item 106 03/07/18; Appendix A4

Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building
Maryland Department of Health Popowski Brothers, Inc. ta PBI Restorations | Repairs

Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order provides the cost for all labor, material, equipment, etc. necessary for mold remediation in the Hospice, 1% floor east wing
rehabilitation room, 2™ floor west hallway administration area, 3™ floor west wing (including hallway and storage areas), final clean rooms W256
and 257, final clean and return contents to activates area, seal and reclean south wing stairwell, dehumidifiers in basement, and to maintain air quality
in KDU.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 25. Original Contract Mods to Original Contract

January 29, 2019;

Item 05-020 $187,441.28 322.86% 6,725.71% $3,962,795.96

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice, EP=Energy Performance

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




